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Supplemental Agreemsnt No. 1
teo Contract dated June 24, 19358

Supplemental Agresment
te
Cost Plua Yinad Fas Contract

with
The Perkin-Rlmer Corporxation

Contractor: Bycon ¥Mfg. Company, Pasadena, Califoranis
Supplemental Agresment for: Contract Work (see Schedule)
Change in Estimated Cost: $13,3%7 (increase)
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This Supplemsntal Agreement made and entersd into this /¥ 'lay ef
Fusas tﬂ! smnds, supplemsats and ruvises the contract sntered
between the partiss herxeto ac of June 24, 1938, as follows:

1. By adiing the fellowing to subparsgraph (1) of Sectien
A~ Btatemgut of Work: "snd in the work ption
(Euhibit "A" attached to Mycon propossl to Perkin-Elmer
dated Nly 13, 1938)."

2. By deleting the dsts "July 31, 1958" conteined in
Section B « Delivery, snd substituting in lieu thereof
the dats "Mugwst 32, 1938."

3. By inereasing the Rstimsted Cest set forth in Section
¢ » Estimated Cost by the sum of §13,897, The total
Estinsted Cost for contract, exclusive of Fized
m’ h“ﬁ,?’ﬁ.
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¥Yage 1 of Supplemental Agresment No. 1 to Contract dated June 25, 1958,
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IN WITHRSS WHEREOF, the parties hereto have caused this Supplemental
Agrsement to be duly executed as of the day and year first sdove
written.

25X1A THE PERKIN-RIMER CORPORATION
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